COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 16/ 2011

ESTI MATE SUMVARY 16: 30: 56
CONTI D: C17314 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 17314-BID COFRS REPORTI NG CATECCRY: 5 FACS REF NO
CONTRACT DESCRI PTI O\ TI ME CHARGED: 132.0 DAYS TIME ALLOW 10/15/201 FI XED COVPLETI ON DATI
US 160 Wl f Creek Safety Inprovenents and Priority Culverts PERCENT TI ME: 74.58 ORI G TI ME ALLOW 10/ 15/201 FI XED COVPLETI ON DATI

PROJECT NQ NHL602- 124

US 160 Wi f COreek Safety Inprovenents and Priority Culverts

NAME OF ROAD: Us 160

PRQIECT COUNTI ES: M NERAL

CONTRACTOR:

AVERI CAN Cl VI L CONSTRUCTCRS, | NC. PAY PERI OD ENDI NG 08/ 31/ 2011 DATE TI ME STARTED 04/22/2011

4901 S. Wndermere St DATE LET 11/ 18/ 2010 DATE WRK BEGAN

DATE AWARDED 11/ 29/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 15/ 2010 DATE ACCEPTED
Littleton CO 80120 303- 795- 2582 DATE NOTI CE TO PROCEED 04/ 22/ 2011
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 2 991, 481.57 PARTI C PATI NG $ 1,681, 864. 97 $ 771, 758. 60

AWARD PROJECT AM: $ 2,745, 766.00 NON PARTI Cl PATI NG 0. 00 0.00

PERCENT COVPLETE: 56. 22% TOTAL EARNI NGS 1, 681, 864. 97 771,758.60

FUNDS AVAI LABLE: $ 1,309, 616.60 STOCKPI LED MATERI ALS 76, 917. 22 - 32, 465. 40
GROSS EARNI NGS 1, 758, 782. 19 739, 293. 20

TOTAL CLAI MB: $ 0. 00 RETAI NAGE -41,186. 49 -17, 843. 30
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,717, 595. 70 721, 449. 90
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNENT 0.00 0. 00
AVOUNT DUE 1,717, 595. 70 721, 449. 90
OTHER ADJUSTMENTS 0.00 0. 00

PAMENT DE s 721,449.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17314-BID ESTI MATE RUN 09/ 16/ 2011
PRQIECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure 8. 000 0. 000
EACH 8. 000 3, 200. 00
400. 00000 8. 000 3, 200. 00
0010 202-00019 Renoval of Inlet 4. 000 0. 000
EACH 3. 000 1, 200. 00
400. 00000 3. 000 1, 200. 00
0015 202-00035 Renoval of Pipe 135. 000 2.000
LF 65. 300 1,175. 40
18. 00000 67. 300 1,211. 40
0020 202-00037 Renoval of End Section 1. 000 0. 000
EACH 1. 000 300. 00
300. 00000 1. 000 300. 00
0025 202-00200 Renoval of Sidewal k 22.000 17.200
SY 0. 000 0. 00
5. 00000 17.200 86. 00
0030 202-00201 Renoval of Curb 32. 000 32. 000
LF 0. 000 0. 00
5. 00000 32. 000 160. 00
0035 202-00203 Renoval of Curb and CGutter 125. 000 107. 300
LF 0. 000 0. 00
6. 00000 107. 300 643. 80
0040 202-00220 Renoval of Asphalt Mat 2,217. 400 279. 400
SY 1, 938. 000 9, 690. 00
5. 00000 2,217.400 11, 087.00
0045 202-00240 Renoval of Asphalt Mat (Pl aning) 481. 000 0. 000
SY 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 202- 00250 *Renoval of Pavenent Marking 6, 100. 000 5, 551. 000
SF 0. 000 0. 00
3. 00000 5, 551. 000 16, 653. 00
0055 202-00805 Renoval of Overhead Sign Structure 4. 000 0. 000
EACH 2.800 6, 720. 00

2, 400. 00000 2.800 6, 720. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00810 *Renoval of G ound Sign 25. 000 9. 000
EACH 13. 000 1, 950. 00
150. 00000 22.000 3, 300. 00
0065 202-00821 *Renoval of Sign Panel 7.000 3. 000
EACH 4.000 140. 00
35. 00000 7.000 245. 00
0070 202-00825 *Renoval of Flashing Beacon 2.000 0. 000
EACH 2.000 238. 00
119. 00000 2.000 238. 00
0075 202- 00900 Renoval of Concrete Footing 0. 000 0. 000
EACH 0. 000 0. 00
320. 00000 0. 000 0. 00
0080 202-01000 Renoval of Fence 45. 000 15. 000
LF 0. 000 0. 00
17. 00000 15. 000 255. 00
0085 202-01130 *Renoval of Quardrail Type 3 1, 200. 000 962. 500
LF -37.500 -150. 00
4. 00000 925. 000 3, 700. 00
0090 202- 01300 *Renoval of End Anchorage 8. 000 3. 000
EACH 1. 000 230. 00
230. 00000 4. 000 920. 00
0095 202-04001 Pl ug Cul vert 3. 000 1. 000
EACH 0. 800 528. 00
660. 00000 1. 800 1, 188. 00
0100 202-04002 G ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
3, 600. 00000 0. 000 0. 00
0105 203-00010 Uncl assi fied Excavation (Conplete In Place) 9, 000. 000 1, 488. 000
cY 5, 815. 000 63, 965. 00
11. 00000 7,303. 000 80, 333. 00
0110 203-00100 Mick Excavation 700. 000 0. 000
cY 659. 300 31, 646. 40
48. 00000 659. 300 31, 646. 40



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO. 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01100 Proof Rolling 4.000 1.000
1. 000 100. 00
100. 00000 2.000 200. 00
0120 203-01500 Bl adi ng 10. 000 0. 000
0. 000 0.00
105. 00000 0. 000 0.00
0125 203-01550 Dozi ng 24.000 0. 000
3.000 405. 00
135. 00000 3.000 405. 00
0130 203-01594 Conbi nati on Loader 24.000 0. 500
0. 000 0.00
80. 00000 0. 500 40. 00
0135 206- 00000 Structure Excavation 252. 000 62. 000
138. 800 2,359. 60
17. 00000 200. 800 3,413. 60
0140 206- 00065 Structure Backfill (FlowFill) 364. 500 201. 000
163. 500 47, 415. 00
290. 00000 364. 500 105, 705. 00
0145 206- 00100 Structure Backfill (Cass 1) 535. 000 180. 700
12.100 447.70
37. 00000 192. 800 7,133.60
0150 206- 00505 Filter Material (Special) 2,597. 000 441. 300
0. 000 0.00
60. 00000 441. 300 26, 478. 00
0150 MATERI AL ALLOMNCE Filter Material (Special) Stockpile 138. 200
0. 000 0.00
27.10000 138. 200 3, 745.22
0150 MATERI AL ALLOMNCE Filter Material (Special) Stockpile 1,292. 100
0. 000 0.00
39. 31536 1,292.100 50, 799. 38
0155 206- 01000 Bed Course Materi al 0. 000 0. 000
0. 000 0.00
58. 00000 0. 000 0.00



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 17314-BID ESTI MATE RUN 09/ 16/ 2011
PRQIECT: NHL602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 208-00003 *Erosion Log (18 Inch) 1, 500. 000 930. 000
LF 330. 000 2,310. 00
7.00000 1, 260. 000 8, 820. 00
0165 208- 00011 *Erosi on Bales (Wed Free) 100. 000 31. 000
EACH 41. 000 943. 00
23. 00000 72.000 1, 656. 00
0170 208-00015 *Sand Bag 195. 000 0. 000
EACH 0. 000 0. 00
25. 00000 0. 000 0. 00
0175 208-00020 *Silt Fence 2,500. 000 1, 487. 500
LF 289. 000 578. 00
2. 00000 1, 776. 500 3, 553. 00
0180 208-00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0185 208- 00051 *StormDrain Inlet Protection (Type 1) 100. 000 41. 500
LF 0. 000 0. 00
13. 00000 41. 500 539. 50
0190 208-00070 Vehi cl e Tracki ng Pad 2.000 1. 000
EACH 1. 000 2,000. 00
2, 000. 00000 2.000 4, 000. 00
0195 208-00103 Renoval and Di sposal of Sedinent (Labor) 60. 000 41.000
HOUR 8. 000 256. 00
32. 00000 49. 000 1, 568. 00
0200 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 60. 000 36. 000
HOUR 12. 000 960. 00
80. 00000 48. 000 3, 840. 00
0205 208-00206 Erosi on Control Supervisor 125. 000 48. 500
DAY 30. 500 5, 185. 00
170. 00000 79. 000 13, 430. 00
0210 210-01050 *Reset Chain Link Fence 0. 000 0. 000
LF 0. 000 0. 00

40. 00000 0. 000 0. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 210-01130 *Reset CGuardrail Type 3 50. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0220 210- 04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0225 212-00006 *Seedi ng (Native) 3. 800 0. 790
ACRE 0. 000 0. 00
965. 00000 0. 790 762. 35
0230 212-00032 *Soi | Condi tioning 3. 800 0. 790
ACRE 0. 000 0. 00
965. 00000 0. 790 762. 35
0235 213-00009 *Fl exi ble G owth Medi um 3. 800 0. 790
ACRE 0. 000 0. 00
4,100. 00000 0. 790 3,239.00
0240 304- 06007 Aggregate Base Course (Cl ass 6) 1, 837. 000 377.000
cY 385. 700 17, 742. 20
46. 00000 762. 700 35, 084. 20
0245 304- 09000 Aggregate Base Course (Special) 15. 000 0. 000
CY 0. 000 0. 00
55. 00000 0. 000 0. 00
0250 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 23. 200 9. 700
TON 12. 100 5,142.50
425. 00000 21.800 9, 265. 00
0255 403-34721  *Hot M x Asphalt (Gading SX) (75) (PG 58-28) 900. 000 0. 000
TON 0. 000 0. 00
200. 00000 0. 000 0. 00
0260 411-10255 *Enulsified Asphalt (S| ow Setting) 350. 000 0. 000
GAL 0. 000 0. 00
8. 00000 0. 000 0. 00
0265 412-00600 *Concrete Pavement (6 Inch) 2, 800. 000 626. 900
Sy 1, 775. 800 126, 081. 80
71. 00000 2,402.700 170, 591. 70



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO. 0004 16: 30: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0270 412-01000 *Concrete Pavenent (10 Inch) 1, 075. 000 738.100
Sy 0. 000 0. 00
95. 00000 738.100 70, 119. 50
0275 506- 00206 R prap (6 Inch) 150. 000 0. 000
cY 55. 500 7,215. 00
130. 00000 55. 500 7,215. 00
0275 MATERI AL ALLOMANCE Riprap (6 Inch) Stockpile 110. 000
cY -55. 500 -1,776.00
32. 00000 54. 500 1, 744.00
0280 507- 00000 Concrete Slope and Ditch Paving 1.800 0. 000
(e 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Grouted Riprap S& Stockpile 146. 700
(e 0. 000 0. 00
32. 00000 146. 700 4, 694. 40
0285 507-00350 Gouted Riprap Slope and Ditch Paving 182. 600 168. 600
cY 14. 000 2, 800. 00
200. 00000 182. 600 36, 520. 00
0290 601- 01050 Concrete Class B (Wall) 11. 600 0. 000
cY 3. 600 2,880. 00
800. 00000 3. 600 2,880. 00
0295 601- 03000 Concrete Cass D 40. 000 32. 000
(% 0. 000 0. 00
700. 00000 32. 000 22, 400. 00
0300 602-00020 Rei nforcing Steel (Epoxy Coated) 5, 000. 000 3,870. 000
LB 0. 000 0. 00
1. 00000 3, 870. 000 3, 870. 00
0305 603- 00001 *Annul ar Space Grouting 40. 000 0. 000
(9 0. 000 0. 00
700. 00000 0. 000 0. 00
0310 603- 00040 *Cul vert Lining (40 Inch) 140. 000 0. 000
LF 0. 000 0. 00
240. 00000 0. 000 0. 00



CONTI D Cl7314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 17314-BID ESTI MATE RUN 09/ 16/ 2011
PRQIECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0315 603-00060 *Cul vert Lining (60 Inch) 181. 000 0. 000
LF 0. 000 0. 00
430. 00000 0. 000 0. 00
0320 603-01180 18 Inch Reinforced Concrete Pipe 408. 000 312. 000
LF 81. 100 5,433.70
67. 00000 393. 100 26,337.70
0320 MATERI AL ALLOMNCE 18" RCP Stockpile 96. 000
LF -81. 100 -2,529.23
31. 18651 14. 900 464. 68
0325 603-01240 24 1nch Reinforced Concrete Pipe 241. 000 120. 000
LF 119. 600 10, 644. 40
89. 00000 239. 600 21,324.40
0325 MATERI AL ALLOMNCE 24 | nch RCP Stockpile 24.000
LF -24.000 -437.76
18. 24000 0. 000 0. 00
0325 MATERI AL ALLOMNCE 24 | nch RCP Stockpile 96. 000
LF -95. 600 -1,743.74
18. 24000 0. 400 7.30
0330 603-01300 30 Inch Reinforced Concrete Pipe 71. 000 0. 000
LF 56. 000 5, 880. 00
105. 00000 56. 000 5, 880. 00
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 56. 000
LF -56. 000 -1,352.40
24. 15000 0. 000 0. 00
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 8. 000
LF 0. 000 0. 00
24. 15000 8. 000 193. 20
0330 MATERI AL ALLOMNCE 30 I nch RCP Stockpile 8. 000
LF 0. 000 0. 00
24. 15000 8. 000 193. 20
0335 603-01420 42 Inch Reinforced Concrete Pipe 107. 000 16. 000
LF 90. 500 15, 385. 00
170. 00000 106. 500 18, 105. 00



CONTI D Cl7314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17314-BI D ESTI MATE RUN
PRQIECT: NH1602- 124 ESTI MATE NO 0004
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 32. 000
LF - 32. 000 -1,478.40
46. 20000 0. 000 0. 00
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 48. 000
LF -48. 000 -2,217.60
46. 20000 0. 000 0. 00
0335 MATERI AL ALLOMNCE 42 | nch RCP Stockpile 16. 000
LF -10. 500 -485. 10
46. 20000 5. 500 254. 10
0340 603-05018 18 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0340 MATERI AL ALLOMNCE 18 | nch RCES Stockpile 1. 000
EACH -1.000 -342. 00
342. 00000 0. 000 0. 00
0345 603- 05024 24 1 nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0350 604- 00505 Inlet Type D (5 Foot) 7.000 1. 000
EACH 4.500 13, 500. 00
3, 000. 00000 5. 500 16, 500. 00
0350 MATERI AL ALLOMANCE I nlet Type D (5 Foot) Stockpile 3. 000
EACH -3.000 -4, 656. 00
1, 552. 00000 0. 000 0. 00
0355 604- 00510 Inlet Type D (10 Foot) 2.000 0. 000
EACH 0. 980 4,312.00
4, 400. 00000 0. 980 4,312.00
0355 MATERI AL ALLOMANCE I nlet Type D (10 Foot) Stockpile 1. 000
EACH -0.980 -2,275.25
2,321. 68000 0. 020 46. 43
0360 604- 00515 Inlet Type D (15 Foot) 4.000 2.850
EACH 0. 000 0. 00
7, 000. 00000 2.850 19, 950. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0365 604- 25005 Vane Grate Inlet (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 600. 00000 0. 000 0. 00
0370 604- 26005 Vane Grate Inlet (Double) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
7, 300. 00000 1. 000 7, 300. 00
0370 MATERI AL ALLOMNCE Vane Grate Inlet (Double)(5 Foot) 0. 000
St ockpil e
EACH 0. 000 0. 00
3, 500. 00000 0. 000 0. 00
0375 604-30010 Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
3, 200. 00000 1. 000 3, 200. 00
0380 606- 00501 Precast Quardrail (Install Only) 220. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0385 606-00705 *Quardrail Type 7 (Special) 2,325. 000 698. 100
LF 662. 000 166, 824. 00
252. 00000 1, 360. 100 342,745. 20
0385 MATERI AL ALLOMNCE Cuardrail Type 7(Special) Anchors 1, 488. 900
St ockpil e
LF -662. 000 -2,451.85
3.70370 826. 900 3,062.59
0385 MATERI AL ALLOMNCE CGuardrail Type 7 (Special) Steel 1, 385. 300
St ockpil e
LF -662. 000 -10, 720. 07
16. 19346 723. 300 11,712.73
0390 606-01370 *Transition Type 3G 1. 000 0. 000
EACH 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0395 606- 02005 *End Anchor age (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0. 00
0400 607-00005 *End Post 0. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO. 0004 16: 30: 56
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0405 607-11525 Fence (Pl astic) 450. 000 85. 300
LF 0. 000 0. 00
6. 00000 85. 300 511. 80
0410 608-00010 Concrete Curb Ranp 30. 000 26. 400
Sy 0. 000 0. 00
92. 00000 26. 400 2,428.80
0415 609- 60011 Curb Type 6 (Section M 32.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0. 00
0420 612-00031 *Delineator (Type |) (Extra Height) 15. 000 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0425 612-00033 *Del ineator (Type I11) (Extra Height) 16. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0430 612-01080 *Barrier Striping (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0435 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 001. 000 1, 001. 000
LF 0. 000 0. 00
12. 00000 1, 001. 000 12,012. 00
0440 613-07026 *Pull Box (16"x24"x12") 4.000 3.200
EACH 0. 000 0. 00
900. 00000 3.200 2,880. 00
0445 613- 10000 *Wring 1. 000 0. 000
LS 0. 500 5, 500. 00
11, 000. 00000 0. 500 5, 500. 00
0450 613-50375 *Sol ar Col | ection System 3. 000 0. 000
EACH 2.100 27, 300. 00
13, 000. 00000 2.100 27, 300. 00
0455 614-00011 *Sign Panel (dass I) 36. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO. 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0460 614-00012 *Sign Panel (Qass II) 351. 000 0. 000
SF 190. 800 3, 816. 00
20. 00000 190. 800 3, 816. 00
0465 614-00013 *Sign Panel (Oass I11) 314. 000 112. 000
SF 70. 000 1, 610. 00
23. 00000 182. 000 4,186. 00
0470 614-00612 *Steel Sign Post (W6x12) 45. 000 0. 000
LF 0. 000 0. 00
42.00000 0. 000 0.00
0475 614-00615 *Steel Sign Post (W6x15) 66. 500 66. 500
LF 0. 000 0. 00
48. 00000 66. 500 3,192. 00
0480 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 500. 000 0. 000
LF 187. 700 3,003. 20
16. 00000 187. 700 3,003. 20
0485 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 37. 000 17. 000
EACH 0. 000 0. 00
230. 00000 17. 000 3,910. 00
0490 614- 03001 *Concrete Footing (Type 1) 4.000 3. 800
EACH 0. 000 0. 00
1, 600. 00000 3. 800 6, 080. 00
0495 614- 03002 *Concrete Footing (Type 2) 4.000 3. 800
EACH 0. 000 0. 00
1, 700. 00000 3. 800 6, 460. 00
0500 614-10110 *LED Warning Sign System (_Signs) 6. 000 1.500
EACH 2.000 10, 000. 00
5, 000. 00000 3.500 17, 500. 00
0505 614-72740 *Bl ank Qut Sign(LED)(Single Faced) 2. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00
0510 614-72871 *Loop Detector Wre (Prefab) Special 298. 000 0. 000
LF 171. 000 2,052. 00
12. 00000 171. 000 2,052. 00



CONTI D Cl17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 17314-BID ESTI MATE RUN 09/ 16/ 2011
PRQIECT: NHL602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0515 614- 72880 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 2. 000 0. 000
EACH 1. 500 3, 000. 00
2, 000. 00000 1. 500 3, 000. 00
0520 619-06120 12 Inch Ductile Iron Pipe 40. 500 18. 500
LF 0. 000 0. 00
350. 00000 18. 500 6, 475. 00
0525 619-76144 18 Inch Butterfly Val ve DELETED - See Line Nunber 0785 0. 000 0. 000
EACH 0. 000 0. 00
3, 700. 00000 0. 000 0. 00
0530 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 100 3, 200. 00
32, 000. 00000 0. 600 19, 200. 00
0535 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 88, 000. 00
220, 000. 00000 1. 000 220, 000. 00
0540 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 200 1, 400. 00
7, 000. 00000 0. 700 4,900. 00
0545 627- 00005 *Epoxy Pavenent Mar ki ng 27. 800 27. 800
GAL 0. 000 0. 00
270. 00000 27.800 7,506. 00
0550 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 820. 000 0. 000
SF 0. 000 0. 00
12. 00000 0. 000 0. 00
0555 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 107. 000 0. 000
|
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0560 627-30329 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 30. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0565 630-00000  *Fl aggi ng 1, 200. 000 355. 800
HOUR 470. 800 10, 828. 40

23. 00000 826. 600 19, 011. 80



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0570 630- 00007 *Traffic Control Inspection 30. 000 23.000
DAY 2.000 200. 00
100. 00000 25. 000 2,500. 00
0575 630- 00012 *Traffic Control Management 140. 000 66. 000
DAY 29. 000 17, 400. 00
600. 00000 95. 000 57, 000. 00
0580 630-80002 Fl ashi ng Beacon (Sol ar) 3. 000 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0585 630-80335 *Barricade (Type 3 MA) (Tenporary) 1. 000 0. 000
EACH 0. 500 57.50
115. 00000 0. 500 57.50
0590 630- 80341 *Construction Traffic Sign (Panel Size A) 11. 000 5.500
EACH 0. 000 0. 00
46. 00000 5.500 253. 00
0595 630-80342 *Construction Traffic Sign (Panel Size B) 41. 000 15. 500
EACH 0. 000 0. 00
40. 00000 15. 500 620. 00
0600 630-80344 *Construction Traffic Sign (Special) 212. 000 61. 000
SF 45. 000 585. 00
13. 00000 106. 000 1, 378.00
0605 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
580. 00000 1. 000 580. 00
0610 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 25. 000
EACH 0. 000 0. 00
15. 00000 25. 000 375. 00
0615 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 0. 000 0. 00
23. 00000 10. 000 230. 00
0620 630-80375 Concrete Barrier (Tenporary) (lnstall Only) 1, 200. 000 325. 000
LF 260. 000 1, 820. 00
7.00000 585. 000 4,095. 00



CONTI D Cl7314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQIECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0625 630- 80393 *Stackabl e Vertical Panels 60. 000 30. 000
EACH 0. 000 0. 00
29. 00000 30. 000 870. 00
0630 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0635 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70012 F/ A Asphalt Pavenent Incentive 8, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70013 F/ A Concrete Pavenent |ncentive 11, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0655 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0670 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C17314 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO. 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0775 630-80359 Portabl e Message Sign Panel MCR #001 160. 000 83. 000
DAY 31. 000 1, 364. 00
44. 00000 114. 000 5, 016. 00
0780 203-01590 Front End Loader (Rubber Tire) MCR #002 10. 000 2.500
HOUR 0. 000 0. 00
97. 38000 2.500 243. 45
0785 619-76120 12 Inch Butterfly Val ve MCR #003 1. 000 1.000
EACH 0. 000 0. 00
3, 700. 00000 1.000 3, 700. 00
0790 900- 00007 Added Item (Each)/ Ductile Iron Pipe Coupling, MR #004 1. 000 1. 000
EACH 0. 000 0. 00
920. 20000 1.000 920. 20
0795 212-00028 Seedi ng (Wetlands) MCR #005 0.115 0.115
ACRE 0. 000 0. 00
3, 750. 00000 0.115 431. 25
0800 213-00004 Mul ching (Wed Free Straw) MCR #005 0.115 0.115
ACRE 0. 000 0. 00
6, 626. 60869 0.115 762. 06
0810 606- 00700 CQuardrail Type 7 (Precast), MR #008 80. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0815 203-01583 Truck (Tractor) , MCR #008 7.000 3.500
HOUR 0. 000 0. 00
139. 78000 3.500 489. 23
CAT 0200 CURRENT AMI  $ 2,800, 955.77 $ 730,603.40$ 1,727,494.22
CAT NOO300 STRUCTURES (SI G\ O 09- X)
0680 203- 00010 Uncl assified Excavation (Conplete In Place) 0. 000 0. 000
Cy 0. 000 0. 00
11. 00000 0. 000 0. 00
0685 206- 00100 Structure Backfill (Cass 1) 60. 000 0. 000
Cy 0. 000 0. 00
37. 00000 0. 000 0. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES (SI G\-0O 09-X)
0690 503-01060 *Mcropile (6 Inch) 120. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00
0695 503- 02000 *Verification Test Pile 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0700 601-03000 Concrete Oass D 8. 000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0705 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 205. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0710 614-00013 *Sign Panel (Cass I11) 90. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0715 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
51, 000. 00000 0. 000 0. 00
0825 206- 00000 Structure Excavation O 09-X 77.400 0. 000
cY 77.400 1, 315. 80
17. 00000 77.400 1, 315. 80
CAT 0300 CURRENT AMI $ 86,110.80 % 4,815.80 % 4, 815. 80
CAT NO0301 STRUCTURES (SIG\-0O09-Y)
0720 206- 00000 Structure Excavation 100. 000 0. 000
CY 22.000 374.00
17. 00000 22.000 374.00
0725 206-00100  Structure Backfill (Class 1) 100. 000 0. 000
CY 0. 000 0. 00
37. 00000 0. 000 0. 00
0730 503-01060 *Mcropile (6 Inch) 141. 000 0. 000
LF 0. 000 0. 00
160. 00000 0. 000 0. 00



CONTI D C17314 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 17314-BI D ESTI MATE RUN 09/ 16/ 2011
PRQJECT: NH1602- 124 ESTI MATE NO 0004 16: 30: 56
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0301 STRUCTURES (SIG\-0O09-Y)
0735 503- 02000 *Verification Test Pile 1. 000 0. 000
EACH 1. 000 3, 500. 00
3, 500. 00000 1. 000 3, 500. 00
0740 601-03000 Concrete Oass D 7.000 0. 000
CY 0. 000 0. 00
700. 00000 0. 000 0. 00
0745 602- 00020 Rei nforcing Steel (Epoxy Coated) 1, 085. 000 0. 000
LB 0. 000 0. 00
1. 00000 0. 000 0. 00
0750 614-00013 *Sign Panel (Cass I11) 90. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0755 614-31600 *Monot ube Overhead Sign Cantilever (16 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
42, 000. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 81,515.00 $ 3,874.00 % 3,874.00
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0760 620-00001 Field Ofice (dass 1) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0765 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0770 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 400. 00000 1. 000 1, 400. 00
0805 900- 00006 Added Item (Dol lar)/ MCR #006, Project Engineer Cell 300. 000 156. 600
Phone
DOL 0. 000 0. 00
1. 00000 156. 600 156. 60
0820 900- 00006 Added Item (Dol lar)/ 620- Long Di stance Charges 200. 000 41.580
DOL 0. 000 0. 00
1. 00000 41. 580 41.58
CAT 0400 CURRENT AMI  $ 22,900.00 $ 0.00% 22,598. 18

PRQJIECT TOTAL CURRENT AMI $

2,991,481.57 %

739,293.20% 1, 758,782.20



